
 

 
120 West Spring Street, Suite 400  /  New Albany, IN 47150  /  812.725.8595  /  clarkdietz.com 

City of Bloomington 
Kirkwood Avenue Maintenance Project 

Weekly Construction Report for Week Ending  4/17/2020 
 
Project RPR:  C. R. Mitchell 

Substantial Completion Date:  6/30/2020 

Final Completion Date:  7/11/2020 

Original Construction Contract Amount:  $1,057,857.95 

Current Construction Contract Amount:  $1,078,592.95 

Approximate % Complete:  10% 

 
 
Progress for the Week: 
 

• MONDAY 4/13/20- Contractor weathered out.  
 

• TUESDAY 4/14/20- E&B poured bollard footer, did clearing/right/way; common excavation, subgrade 
treatment, poured crosswalk borders 

• WEDNESDAY 4/15/20- E&B poured Indiana Avenue Canyon Red stamped crosswalk, poured 
crosswalk border, did subgrade treatment, poured curb ramps. 

• THURSDAY 4/16/20- E&B poured West and South Grant St. Canyon Red stamped crosswalk, poured 
concrete patch, did clearing right of way and common excavation at Washington St. 

• FRIDAY 4/17/20- E&B sawed relief joints into crosswalk and powerwashed the crosswalks that are 
finished. 3 crosswalks finished this week. 

 
 
 
Upcoming Activities: 

• Continue to do clearing right of way, pavement removal, common excavation, subgrade treatment, set 
forms, pour curb ramps, pour crosswalks, and pour bollard footers.  

 

 
 
 
Construction Issues: 
 
None at this time. 
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Indiana Avenue, South curb ramp under construction. 
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Indiana Avenue crosswalk under construction. 
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Indiana Avenue, curb ramps, bollard footer and crosswalk; finished. 


